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I. Welcome 

II. Project Design 

III. Project Timeline & Construction Update 

IV.Good Neighbor Agreement process  

V. Summary/Next Steps  

 

 

 

Agenda 
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I. Welcome 

II. Project Design 
ÅOverall Design Status 

ÅLighting Plan Update  

ÅProject Renderings  

ÅHistoric Pediment Update  

III. Project Timeline & Construction Update 

IV. Good Neighbor Agreement Process 

V. Summary/Next Steps  

 

 

 

Agenda 



Overall Design Status 

ÅStudio 27 submitted 75% Construction Documents 

ÅFinal Construction Documents due  1/19/18 

ÅPermanent and Temporary Lighting plans updates  

ÅThe existing building Historic Pediment has been incorporated into 
the design 
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LED Bollard Light: 

Primary 
Exterior 
Light Fixture  

Bollard Locations are approximate. 
Other light fixtures include: Stair 

lights, pole mounted light, wall 
mounted lights and tape lights. 

Permanent Lighting 
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Temporary Lighting 



Current Building Renderings 
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Incorporation of Historic Pediment  

1 

2 

3 Existing Pediment to be salvaged 

Clinic Lobby in New Building 

Incorporation in New Building 
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I. Welcome 

II. Project Design 

III.Project Timeline & Construction Update 
ÅTimeline ς Moving Forward 

ÅConstruction Progress Update  

ÅConstruction Management Guidelines 

ÅHealth Clinic Update  

IV. Good Neighbor Agreement process 

V. Summary/Next Steps  

 

 

 

Agenda 
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ÅAbatement of Existing Building (December 2017 ς February 2018) 

ÅRaze of Existing Building (February 2018) 

ÅSigned BZA Letter from ANC (February 2018) 

ÅExpected Construction Start (March 2018) 

ÅExpected Construction Completion (June 2019) 

ÅGood Neighbor Agreement Finalized (Spring/Summer 2018) 

ÅWard 6 program opens (Fall 2019) 

Timeline ς Moving Forward 



Abatement Activities 

ÅThe Abatement Notice was posted on December 13, 2017 

ÅAbatement Started on December 19, 2017 

Å3rd floor complete with the exception of staging room. 

Å2nd Floor completed last week. 

ÅThe Basement is scheduled this week and will be followed 
by the 1st floor and crawl space. 

ÅTotal abatement to be completed by February 8, 2018. 
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Construction Progress Update 
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Construction Management Guidelines  


